0058863

Change Numper Federal Facility Agreement and Consent Order bate
Change Contrel Form
M-13-83-06 Do not use blue ink. Type or print veing black 1nk, Jan. 25 1 1994
Originator Phone
K. Michae)l Thompson 376-6421
Cless of Change
[x] 1T - Signatories {1 !l - Project Manager [ 1 1Tl - Unit Manager

Change Title

U1 RT ELARLES

Cleanup Strategy Documents for the Columbia River and Hanford Groundwater

L Description/Justification of Change
Ecology, EPA and DOE agree that, in order to achieve effective and timely remedial
decisions and actions concerning the Coiumbia River and Hanford groundwater, certain
strategies must be developed to clearly describe the objectives, goals and technical
approaches in these areas.
Milestone Description : Date
M-13-80 Submit Compendium of Existing Columbia River
' Contaminant Data to EPA and Ecology Apr. 1994
M-13-80A Complete Columbia River Contaminant Workshops - Jun. 1994
M-13-80B Submit the Columbia River Comprehensive Impact TBD

_ Assessment to EPA and Ecolagy (Human Health and
- Environmental Risk Assessment)
M-13-81 Submit Work Plan on the Hanford Groundwater Aug. 1994

Remediation Strategy to EPA and Ecology
M-13-81A Submit Work Plan on the Hanford Groundwater Oct. 1994

Protection Management Plan to EPA and Ecology

[mpact of Change

The impTlementation of this change will select three remedial strategy documents that

f will be submitted in-lieu of operable unit work plans under TPA Milestone M-13 in 1994.
' The Documents will describe the overall investigation and remediation objectives, goals
' and technical approaches for the Columbia River and Hanford groundwater that has been

- demonstrated to be impacted by Hanford operations.

Affected Documents
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Action Plan,

Appendix D.

Approvals _X_Approved ~_bisapproved

This change form approved by Amendment Four to the Hanford Federal Facility Agreement
and Consent Order executed by the signatories on January 25, 1994,

John Vagoner January 25, 1994 E @EHW

gae Date

Sersid Emison Jenwary 25, 1994 MAR 17 2003
EPA Date ;
:::To:::ﬂmd Dg:::ag 25, 1994 EDMC
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Sessrigrion/slustification of Change (Continued)
COLUMBIA RIVER COMPREHENSIVE IMPACT ASSESSHMENT

ssment for cleanup decisions at the Hanford Site requiras a comprshensive impact
gssment of current snd rasidual Henford-derived contaminants to the Columbia River and
natural resourcas, Associated current human health and environmentai impacts will be
ssed. This procass will utilizz an ecosystem zpproach for guiding remedial decisigns.
100-Ares, 200-Area and 300-Area operabie units wiil continue to assess contaminani sourcs
and remediation. The Columbia River Comprehensive Impact Assessment will address aiil
Columbia River contaminants, risk assessments and remediation. If unacceptable levels of
human health or environmental risk are found, appropriate remedial actions will be
initiated consistent with the National Contingency Plan and the Tri-Party Agreement
through the Hanford Past Practice Strategy. Remedial decisions resulting from the
Columbia River Comprehensive Impaci Assessment will consider impacts to the environment
and natural resources from alternative remedial options as part of the remedial decision
procass.

The Columbia River Comprehensive Impact Assassment will benefit activities undertaken
pursuant to the natural resource damages provisions of CERCLA by providing data that will
be of value in such activities.

The initial Columbia River Comprehensive Impact Assessment effort will be the development
of z "compendium" of existing data on Columbia River contamination. This will be foilowed
by a workshop, open to the affected American Indian Tribes, The State of Oregon, the
Hanford Advisory Board (HAB), and the public, that will give a concisa briefing on
Columbia River contaminants from Hanford Sits operations and resuitant human heaith and
environmental impacts. Subsequently, the wealth of data that currently exists will be
callected and distributed to Ecology, EPA and the Public Reading Rooms. An analysis of
the data by Ecology, EPA and DOE, as well .as stakeholders such as affected American Indian
Tribes, the State of Oregon, the HAB and other users of the Columbia River who wish to
participate will be performed. A determination will be made if human health and
environmental risk assessments can be performed with the existing data. Additional data
necassary to verify key existing dati that may be of inadequate quality to suppart no
action decisions or to fill-in datz gaps will be collected under a limited Tield
investigation work plan, with appropriate new TPA milesiones. Due to this uncartainty no
date is applied to the milestone that falls after the analysis of the existing data base.
Data analyses and decisions will undergo peer review by a technically qualified,
independent group, acceptable to Ecology, EPA and 0QE. Throughout this process,
government-to-government consultations on the "compendium® and other related issues will
be proceeding between the DOE and the affected American Indian Tribes, supported by the
other signatories. The State of QOregon, the HAB, other stakeholder groups and the public
will also be provided the opportunity to provide input during this process.

The reporting of existing data on Hanford-derived contamination to the Columbia River and
its natural resources has no constraints on downstream boundaries. However, an analysis
of the data will be used to determine an appropriate downstream boundary for any
subsequent data collection.

HANFORD GROUNDWATER REMEDIATION STRATEGY

The planned initiation of several pilot-scale groundwater pump-and-treat operations in
1994 has resuited in significant public interest in the review of a Hanford groundwater
remediation strategy. A concise strategy needs to be documented that describes how
Hanford groundwater remediation will be accomplished at Hanford. The objgct1ves/goa1s,
prioritization of actions and technical approaches will be addressed. This sirategy
document will be submitted in-lieu of an operable unit work plan required by TPA milestone
M~13 in 1994. '
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Description/Justification of Change (Continued)

HANFORD SITE GROUNDWATER PROTECTION MANAGEMENT PROGRAM

Ecology, EPA and DOE agree that there is a need to coordinate measures regquired to manage
and protect groundwater resources at Hanford. A mechanism is needed that coordinates ..
discharge to the ground, groundwater withdrawal and treatment, and the treatment of liquio
effluents that are discharged to the soil column. DOE Order 5400.] requires such a
groundwater protection management program. Ecology, EPA and DOE agres that the document
describing the Hanford Site Groundwater Protection Management (DOE/RL-89-12) will be
revised to incorporate cleanup goals, TPA requirements and permitting concerning
discharge to the ground, groundwater withdrawal and treatment, and the treatment of liquid
effluents that are discharged to the soil column. The plan will be used to coordinate
these efforts and to manage the Hanford Site groundwater resource. It will be submitted
in-1ieu of an operable unit work plan required by TPA Milestone M-13 in 1294. The plan
will be reviewed on an annual basis to determine if amendments are necessary.
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IT 1S S0 AGREED:

Each undersigned representative of a Party certifies that he or she is
fully authorized to enter into this Agreement and Action Pian and to legally
bind such Party to this Agreement and Action Plan. These change requests and
amendments shall be effective upon the date on which this amendment agreement
is signed by the Parties. Except as amended herein, the existing provisions
of the Agreement shall remain in full force and effect.

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

é/&iﬁ??77 ¢ | '
i3 Py
‘//Cu/éc dj._r74%i*"_’f’ /- = f/?/
“Gerald Emison Date

Acting Regional Administrator

Region 10
U.S. Environmental Protection Agency

FOR THE UNITED STATES DEPARTMENT OF ENERGY:

Oyttt 15024
G Lo

Richiand Operations Office

FOR THE WASHINGTON STATE DEPARTMENT OF ECOLOGY:

[Nty Cesrdand _1/25/54

Mary Riveldnd
Director

State of Washington
Department of Ecology
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